



MID-SOUTH SIKH SABHA

1343 Panola Cove, Collierville, TN 38107

Tax ID #62-1775854



President: Mr. Surjit Singh Kamra (901) 755-0697

Secretary: Mr. Gurbinder Singh (901) 850-5255

From: Pritpal Bansal

Wahe Guru Ji Ka Khalsa

Wahe Guru Ji Ki Fateh

Minutes of MSSS GBC Meeting

Date of Meeting: April 14th, 2005. (6:00PM)

Place of Meeting: Gurdwara Sahib

Members Present: Charanjit Singh, Sammie Riar, Sunpreet Singh and Pritpal Bansal

Pritpal presented the up to date Gurdwara Sahib project status report to the GBC members in the PowerPoint presentation. The presentation was critiqued by the members. The following revisions were suggested:

- ◆ Add the web address at a couple of place
- ◆ Add a priority slide
- ◆ Add a contingency clause to the budget

Pritpal will e-mail the revised presentations to the GBC members. The revised presentation will be presented to the general body on Sunday, April 24th at 12:30pm (immediately after Kirtan). It was noted that the Executive Committee will need to raise additional \$82,390 to see the project through. Pritpal will advise the Executive Committee by copy of this e-mail to the Executive Committee members of this need so that the Building Fund raising committee headed by Suri Sahib can put a fund raising plan in place.

Sunpreet will invite a representative from Braganza Associates office to be present at the general body meeting on the 24th of April at 12:30pm to answer any questions from the Sangat.

It was decided by the GBC to hold any changes to the drawings until after the meeting on the 24th as the architects don't appreciate making minor or major changes several times.

Meeting Adjourned at 7:25pm

Personal Note:

I want to thank the GBC members for putting a tremendous personal time and effort in bringing this project to life. Fellows, I truly appreciate your efforts.

Memphis Sangat is proud of you all. - Pritpal